


SE LAB 2

NAME : Y V BHAVANA

SRN: PES1UG24AM328

SEC: F



ICFLM board

[Summary](#) [List](#) [Active sprints](#) [Backlog](#) [Development](#) [Forms](#) [Timeline](#) [Docs](#) [Reports](#) [+](#)



[Version](#) [Epic](#) [Quick filters](#)



☐ ICFLM Sprint 4 Add dates (4 work items) 18 0 0 Start sprint
☒ ICFLM-12 Update Shipment Milestones Shipment Mileston... To Do 5
☒ ICFLM-13 Submit Proof of Delivery Shipment Mileston... To Do 3
☒ ICFLM-14 Verify Proof of Delivery Shipment Mileston... To Do 5
☒ ICFLM-15 Release Milestone Payment Milestone Payment To Do 5

[+ Create](#)

4 work items | Estimate: 18

✓=





Work item details

Q Search table

Work item key	Work type	Work item priority	Issue summary
ICFLM-1		Medium	Freight Load Management
ICFLM-10	Story	Medium	View Submitted Bids
ICFLM-11	Story	Medium	Award Shipment
ICFLM-12	Story	Medium	Update Shipment Milestones
ICFLM-13	Story	Medium	Submit Proof of Delivery
ICFLM-14	Story	Medium	Verify Proof of Delivery
ICFLM-15	Story	Medium	Release Milestone Payment
ICFLM-2		Medium	Freight Bidding & Award
ICFLM-3		Medium	Shipment Milestone Management
		Medium	Milestone Payment

Showing rows 1-15 of 15

Work item details


Q Search table

Work item key	Work type	Work item priority	Issue summary
ICFLM-15	Story	Medium	Release Milestone Payment
ICFLM-2		Medium	Freight Bidding & Award
ICFLM-3		Medium	Shipment Milestone Management
ICFLM-4		Medium	Milestone Payment
ICFLM-5	Story	Medium	Create Freight Load
ICFLM-6	Story	Medium	Publish Freight Load
ICFLM-7	Story	Medium	Search Freight Loads
ICFLM-8	Story	Medium	View Freight Load Details
ICFLM-9	Story	Medium	Submit Freight Bid

Showing rows 1-15 of 15

Burndown Chart

How to read this chart



Spaces / Inter-City Freight Load Matching Marketplace_AM328_SE_LAB2 / ICFLM board / Reports


Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 4:33 PM	ICFLM-12	Sprint start		-		
	ICFLM-13			-		
	Total					0
	ICFLM-14	Scope change	Issue added to sprint	0		0
	ICFLM-15	Scope change	Issue added to sprint	0		0
01/Sep/26 4:34 PM	ICFLM-12	Scope change	Estimate of 5 has been added	5		5
	ICFLM-13	Scope change	Estimate of 3 has been added	3		8
	ICFLM-14	Scope change	Estimate of 5 has been added	5		13
	ICFLM-15	Scope change	Estimate of 5 has been added	5		18
	ICFLM-12	Burndown	Issue completed		5	13
	ICFLM-13	Burndown	Issue completed		3	10
	ICFLM-14	Burndown	Issue completed		5	5
	ICFLM-15	Burndown	Issue completed		5	0
	ICFLM-12	Sprint ended by Bhavana Y V				0
	ICFLM-13					0
	ICFLM-14					0
	ICFLM-15					0
	Total					0

Burndown Chart

How to read this chart



Date	Issue	Event Type	Event Detail	Story Points		
				Sp.	Est.	Remaining
07/04/2016 4:31 PM	SCF LM-10	Sprint start		3		
	SCF LM-11			6		
	SCF LM-5			3		
	SCF LM-6			3		
	SCF LM-7			6		
	SCF LM-8			3		
	SCF LM-9			6		
	Total					27
	SCF LM-5	Burndown	Issue completed	3		24
	SCF LM-6	Burndown	Issue completed	3		21
07/04/2016 4:32 PM	SCF LM-7	Burndown	Issue completed	6		16
	SCF LM-8	Burndown	Issue completed	3		13
	SCF LM-9	Burndown	Issue completed	6		8
	SCF LM-10	Burndown	Issue completed	3		5
	SCF LM-11	Burndown	Issue completed	6		0
	SCF LM-10	Sprint ended by Bhavana Y V				0
	SCF LM-11					0
	SCF LM-5					0
	SCF LM-6					0
	SCF LM-7					0
	SCF LM-8					0
	SCF LM-9					0
	Total					0

Epic

No epic

Freight Load Management

...

Key

ICFLM-1

Work items

4

Completed

4

Estimate

14 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Epic

Freight Bidding & Award

Key

ICFLM-2

Work items

3

Completed

3

Estimate

13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Epic

Create work item

Shipment Milestone Management

...

Key

ICFLM-3

Work items

3

Completed

3

Estimate

13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Epic

0 work items unestimated

View details

Create work item

Milestone Payment

...

Key

ICFLM-4

Work items

1

Completed

1

Estimate

5 points

100% of estimated work complete

0 work items unestimated

View details

Create work item